STATE OF CALIFORNIA PETE WILSON, Governor

STATE PUBLIC WORKS BOARD

915 L Street, Ninth Floor
Sacramento, CA 95814-3701
(916) 445-9694

STATE PUBLIC WORKS BOARD
June 12 1998

MINUTES
PRESENT:

Carl Rogers, Program Budget Manager, Department of Finance
Peter Stamison, Director, Department of General Services
Michael Brennan, Department of Transportation

ABSENT:

State Treasurer’s Office

State Controller's Office

Director, Employment Development Department, Advisory Member
Assembly Member Joe Baca, Legislative Advisor

Assembly Member Diane Martinez, Legislative Advisor

Assembly Member Kevin Shelley, Legislative Advisor

Senator Quentin L. Kopp, Legislative Advisor

Senator Leroy F. Greene, Legislative Advisor

Senator Richard G. Polanco, Legislative Advisor

STAFF PRESENT:

James E. Tilton, Administrative Secretary, Department of Finance
Peggy Palmertree, Executive Secretary, State Public Works Board

CALL TO ORDER AND ROLL CALL:

The meeting was called to order by Mr. Carl Rogers, Chairperson, Program Budget Manager,
Department of Finance at 10:00 a.m. Mr. James Tilton, Administrative Secretary for the State Public
Works Board called the roll. A quorum was established.

APPROVAL OF MINUTES:

Mr. Tilton reported staff had reviewed the May 8, 1998 minutes and believed them to accurately
reflect the Board's proceedings at the meeting and recommended approval.

Hearing no objections, the minutes of May 8, 1998 were unanimously approved.



BOND ISSUES:

Mr. Tilton reported that there were no bond items.

CONSENT CALENDAR:

Mr. Tilton noted that the consent calendar included Items #1 through #19.

Mr. Tilton indicated that the consent calendar proposed one request for approval of an energy
service contract, three requests for site selection and acquisition, one request to approve a resolution,
one request to modify a previous Board action, fifteen requests for approval of preliminary plans,
one request for working drawings, and one request to recognize scope change.

Mr. Tilton reported there were two 20-day notification letters. The first [tem #10 for the California
Youth Authority, El Paso de Robles facility for a new infirmary building. The 20-day notification
letter for an augmentation was sent to the Legislature on May 22, 1998, without negative comment.

Mr. Tilton also reported the second 20-day notification letter Item #15 for California Community
College, Fremont-Newark, Ohlone College, for an instructional computing building. The 20-day
notification letter for a scope change was sent to the Legislature on April 23, 1998, without negative
comment.

Mr. Tilton noted that staff recommends approval of the consent calendar, Items #1 through #19.

A motion was made by Mr. Rogers to adopt the consent calendar to approve Agenda Items #1
through #19. The motion was unanimously approved by a 3-0 vote.

ACTION ITEMS:

Mr. Tilton reported that there were no action items.

OTHER BUSINESS:

Mr. Tilton reported that there were no items of other business.

NEXT MEETING:

Mr. Tilton noted that the next PWB meeting is scheduled for July 10, 1998 at 10:00 a.m.

Having no further business, the meeting was adjourned at 10:03 a.m.



CONSENT ITEMS

CONSENT -ITEM 1

DEPARTMENT OF GENERAL SERVICES (1760)

ENERGY ASSESSMENTS

DEPARTMENT OF CORRECTIONS (5240)

CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI
Energy Service Contract #5300.02

Authority: Governmental Code Section 15814.12

a. Approve Energy Service Contract

APPROVED.

CONSENT ITEMS

STAFF ANALYSIS - ITEM 1
Department Of General Services, Energy Assessments, Department of Corrections,
California Correctional Institution, Tehachapi

Action Requested
The requested action will provide approval of an Energy Service Contract for this project.

Scope Description

The California Correctional Institution at Tehachapi will implement twelve energy conservation
projects. These projects involve various lighting system retrofits; heating, ventilation and air
conditioning improvements; mechanical system controls; and an electric substation.

The lighting projects consist of installing electronic ballasts and lamps, installing motion sensors,
converting incandescent fixtures to compact fluorescent lamps, and converting exit signs to light
emitting diode fixtures. The Heating Ventilating and Air Conditioning projects involve installing
new radiant heaters and thermostats; a new boiler economizer; heat recovery system; heating hot
water coil, and new temperature controls. New insulation will also be installed on steam,
condensate, heating hot water, domestic hot water, and chilled water pipes. Mechanical system
controls include installing variable frequency drives on fan and pump motors and controlling the
motors using direct digital control. A 66 kV electric substation will be purchased and installed to
take advantage of the utility’s lower rate for electric service at higher voltages.

The estimated cost for implementing the energy conservation measures is $4,371,000, with a
projected annual savings of $748,000. The simple payback is 5.87 years.

3



Funding and Project Cost Verification

This project is within cost. The cost of the project is $5,255,000. Total project savings are
estimated at $748,000 annually. The contract payments will begin on August 15, 2001 and end on
August 15, 2013. The estimated annual contract payment will be $622,000 based on a true interest
cost of 7.76 percent. The total of the contract payments is $8,086,000, which includes bond
overhead, interest, cost of issuance, contract administration and other project costs.

$5,255,000 total estimated project cost: $4,371,000 for design and construction (to be offset by
$333,000 in expected interest to be earned during construction) and $1,217,000 for
bond overhead, cost of issuance, and contract administration

$4,371,000 to be allocated: construction $3,005,000 ($2,808,000 contract, $197,000
contingency); A&E at $365,000; other project costs $1,001,000

CEQA
N/A

Project Schedule Summary
The project schedule is as follows:

Approve working drawings: September 1998
Complete construction: July 2001

Staff Recommendation:  Approve Energy Service Contract.



CONSENT ITEMS

CONSENT - ITEM 2

DEPARTMENT OF GENERAL SERVICES (1760)
REAL ESTATE SERVICES DIVISION
DEPARTMENT OF CORRECTIONS (5240)

LOS ANGELES RECEPTION CENTER SITE
LOS ANGELES COUNTY

Sale of Surplus Land

Authority: Chapter 695/92, Section 41

a. Approve resolution

APPROVED.



CONSENT ITEMS

STAFF ANALYSIS - ITEM 2
Department of General Services, Real Estate Services Division,
Department of Corrections, Sale of Surplus Land

Action Requested

The requested action will adopt a resolution to approve the conveyance by the Director of
General Services of an option to the City of Los Angeles to purchase a portion of certain
unimproved surplus State-owned property located at 2425 E. Washington Boulevard, Los
Angeles, County of Los Angeles. The City will have two years to exercise its option to purchase
some 15.5 acres of the larger parcel comprised of approximately 20-acres.

The remaining 4.5+ acres is needed by the Alameda Corridor Transportation Authority for roadway
purposes. The Authority is in the process of appraising the 4.5 acres and will be opening
negotiations with the State in the near future. When an agreement has been reach with the
Authority, Real Estate Services Division (RESD) will submit the second transaction to the State
Public Works Board for approval.

Scope Description

The Department of General Services has legislative authority to dispose of surplus State property as
identified by specific departments. The Department of Corrections has determined that its property
at 2425 E. Washington Boulevard in Los Angeles is no longer required by the Department. In the
event the City of Los Angeles exercises its option, it will pay the State fair market value as
determined by an appraisal prepared by RESD February 19, 1998. RESD recommends approval of
this Option Agreement and eventual conveyance to the City of Los Angeles.

CEQA
N/A

Staff Recommendation:  Approve resolution.



CONSENT ITEMS

CONSENT - ITEM 3

DEPARTMENT OF GENERAL SERVICES (1760)

REAL ESTATE SERVICES DIVISION

DEPARTMENT OF MILITARY (8940)

LOS ANGELES ARMORY SITE - AZUSA, LOS ANGELES COUNTY

Authority:  Chapter 303/95, Item §940-301-001(2)
Chapter 162/96, Item 8§940-301-0001
Chapter 282/97, Item 8940-301-0001(2), 70.52.010
[Chapter 282/97, Item 8940-301-0890(2)]

a. Modify previous Board action

APPROVED.

CONSENT ITEMS

STAFF ANALYSIS — ITEM 3
Department of General Services, Real Estate Services Division, Department of Military,
Los Angeles Armory Site, Azusa

Action Requested

The requested action will modify the previous Board action from approving the administrative
settlement of fee interest in the surface rights of entry for the 1990 mineral rights of the same
parcel, to approving the administrative settlement for the 1990 mineral rights to Parcel 9613.

Scope Description

This project is within scope. The project consists of a 84,153 gross square foot two-story armory
building. The building will have space for an assembly hall, classrooms, offices, locker rooms,
vaults, administration, and all necessary functional and support areas. Adjacent to the main building
will be a 5,000 square foot pre-engineered building for storage, and facilities for washing and
fueling vehicles.




Funding and Project Cost Verification

This project is within cost. Study and preliminary plans and acquisition funds are available
through Chapter 162/96, Item 8940-301-0001. Construction funds are available through Chapter
282/97, Item 8940-301-0001(2); 70.52.010. Total estimated construction cost is $13.245 million as
outlined below.

$6,975,000 funding in place including federal trust funds

$13,245,00 proposed funding necessary including federal trust funds
0

$20,220,00 total estimated project cost

0

$1,000,000 previously transferred for preliminary plans
$5,405,000 previously transferred for land acquisition

$13,815,00 to be allocated: working drawings $570,000; construction $13,245,000
0 ($11,636,000 contract, $582,000 contingency, $1,027,000 project
management/inspection/other)

CEQA
A Notice of Determination was filed with the State Clearinghouse August 12, 1997, the waiting
period expired on September 11, 1997.

Project Schedule
The project schedule is as follows: Escrow is expected to close and the property transferred to the
State in June, 1998:

Approve working drawings: November 1998
Complete construction: June 2000
Other

This action would clarify the previous action to reflect that the 1990 mineral rights have been settled
rather than the surface rights of entry for the 1990 mineral rights.

Staff recommendation: Modify previous Board action.



CONSENT ITEMS

CONSENT - ITEM 4
DEPARTMENT OF DEVELOPMENTAL SERVICES (4300)
PORTERVILLE DEVELOPMENTAL CENTER, TULARE COUNTY
Emergency Security Improvements

Authority:  Chapter 928/97, (AB 1571)

a. Approve preliminary plans

APPROVED.



CONSENT ITEMS

STAFF ANALYSIS - ITEM 4
Department of Developmental Services, Porterville Developmental Center,
Emergency Security Improvements

Action requested
The requested action will provide approval of preliminary plans and release of working
drawing funds.

Scope Description

This project is within scope. This project will install a 16 ft high security fence with anti-climb
mesh, complete with sally port, guard control building, gates, modification to the existing security
fence, modification to the alarm system, and site work.

Funding and Cost Verification
This project is within cost.

$1,390,000 total estimated project cost
$106,000  previously allocated for preliminary plans

$1,284,000 to be allocated: working drawings $93,000; construction $1,191,000 ($1,042,000
contracts, $73,000 contingency, A&E at $76,000)

CEQA
A Notice of Exemption was filed with the State Clearinghouse on December 8, 1997, the waiting
period expired on January 7, 1998.

Project Schedule
The project schedule is as follows:

Approve working drawings: September 1998
Complete construction: March 1999

Staff Recommendation:  Approve preliminary plans and release of working drawing funds.
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CONSENT ITEMS

CONSENT - ITEM 5
DEPARTMENT OF MENTAL HEALTH (4440)
PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY
R&T (EB) Building, Fire/Life/Safety Improvements
Authority: Chapter 282/97, Item 4440-301-0001(5)

a. Approve preliminary plans

APPROVED.

CONSENT ITEMS

STAFF ANALYSIS — ITEM 5
Department of Mental Health, Patton State Hospital, Receiving and Treatment (EB) Building,
Fire/Life/Safety Improvements

Action Requested
The requested action will provide approval of preliminary plans.

Scope Description

The project is within scope. The scope of the proposed project provides for upgrading the EB
Building to comply with current fire/life/safety codes and reclaim unusable space for patient
program and support functions. The three story, 135,000 square foot EB Building includes six
patient housing/treatment units, and core hospital support services including admissions, pharmacy,
and medical clinics.

The project has been developed to correct current code deficiencies and extend the useful life of the
EB Building

Funding and Project Cost Verification
The project is within cost.

$7,255,000 total estimated project cost
$179,000  previously allocated for preliminary plans

$7,076,000 to be allocated: working drawings $418,000; construction $6,658,000 ($5,455,000
contracts, $382,000 contingency, A&E at $821,000)
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CEQA
A Notice of Exemption was filed with the State Clearinghouse on November 6, 1997, the waiting
period expired on December 11, 1997.

Project Schedule
The project schedule is as follows:

Approve working drawings: November 1998
Complete construction: January 2000

Staff Recommendation:  Approve preliminary plans. Withhold release of working drawing
funds pending approval of 1998/99 budget.
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CONSENT ITEMS

CONSENT - ITEM 6

DEPARTMENT OF MENTAL HEALTH (4440)
NAPA STATE HOSPITAL, NAPA COUNTY
Security Improvements, Bid Package 2 — Visitor Center

Authority: Chapter 282/97, Item 4440-301-0001(3) Security Improvements
Chapter 282/97, Item 4440-011-0001 20.20(b) Landscape Improvements
Chapter 282/97, Item 4440-301-0001(1) Earthen Berm

a. Approve preliminary plans

APPROVED.

CONSENT ITEMS

STAFF ANALYSIS - ITEM 6

Department of Mental Health, Napa State Hospital, Security Improvements,
Bid Package 2 — Visitor Center

Action Requested
The requested action will provide approval of preliminary plans for bid package 2 for this
project.

Scope Description

This project is within scope. This project provides for security improvements, landscaping and a
berm for Napa State Hospital. The project consists of two bid packages. This request is for items
delineated in bid package 2.

Bid Package 1: Includes installation of 7,350 If of new 16 ft high security fence with 20” to 30”
razor wire, eleven guard houses , sally port, audio fence protection system, area lighting, and closed
circuit television monitoring system, 4,600 1f of 10 ft wide access (patrol) road, 86,000 sf paved
parking. Also included in bid package 1 are landscaping improvements and the installation of an
earthen berm. Demolition as required is included in this project.

Bid Package 2: Includes installation of a 7,200 sf visitor building and a 450 sf child care module.

13



Funding and Project Cost Verification
This project is within cost.

$6,863,000 total estimated project cost

$871,000  project costs previously allocated: ($218,000 preliminary plans for bid package 1 and
2; $218,000 working drawings for bid package 1; $185,000 for berm; $250,000 for
landscaping)

$4,700,000 to be allocated: bid package 1

$1,292,000 bid package 2: working drawings $67,000; construction $1,225,000 ($1,058,000
contract, $53,000 contingency, A&E at $114,000)

CEQA
The Notice of Determination was filed on April 13, 1998, the waiting period expired on May
14,1998.

Project Schedule
The project schedule is as follows:

Bid Package 1 Bid Package 2
Approve working drawings: February 1998 August 1998
Complete construction: January 1999 July 1999

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS

CONSENT - ITEM 7
DEPARTMENT OF CORRECTIONS (5240)
SAN DIEGO COUNTY
Family Foundations-San Diego

Authority: Chapter 63, Statutes of 1994

a. Approve preliminary plans

APPROVED.

CONSENT ITEMS

STAFF ANALYSIS — ITEM 7
Department of Corrections, Family Foundations-San Diego

Action Requested
The requested action will provide approval of preliminary plans and release of working
drawing funds.

Scope Description

The project is within scope. The Family Foundations Program’s function is to provide an alternative
sentencing program for pregnant women or women with children six years of age or younger who
have been sentenced to a State prison and who have an established history of substance abuse, and
who meet other specified criteria. The statutes directed the California Department of Corrections to
target for selection four areas in different counties with a population of over 450,000 people. A fifth
site was added under Chapter 373, 1995 Statutes. The authorizing statutes appropriated $15 million
from the 1990 General Obligation bond funds for site acquisition, design, construction and equipment
for multiple facilities. Depending on land acquisition costs, and possible unknown conditions, it is
estimated that three facilities can be constructed within the $15 million appropriation. The
Department has successfully sited two facilities, one in Santa Fe Springs, Los Angeles County, and
one in San Diego, San Diego County. The process to acquire two acres in Fresno County is
underway. A separate submittal will be made for the Fresno site and any subsequent sites.




The building will be a 28,600 square foot, one-story, newly constructed wood structure. An outdoor
area for parking and a recreation/activities area will be approximately 48,000 square feet. A
maximum of 75 residential occupants, comprised of women and their children, will reside in the
building. The parcel size is approximately two acres. The building will include several activity area
components: Administration/Reception/Intake, Program and Treatment, Childcare, Kitchen and
Dining and Housing. An outdoor yard will provide fenced recreation and play area for infants,
toddlers, older children, and a leisure area for adults.

Funding and Project Cost Verification
The project is within cost.

$15,000,00 funding in place: $15,000,000 1990 PCF.

0

$4,945,000 total project cost: Santa Fe Springs site (See Submittal I, approved on May 9,
1997)

$10,055,00 appropriation balance
0
$4,561,000 total project cost: San Diego site

$888,000 recognized projectwide costs to date for acquisition $320,000; preliminary plans
$120,000; project administration $170,000; equipment $185,000; and agency
retained $93,000

$3,673,000 recognized design package costs to date for: working drawings $172,000;
construction $3,501,000 ($3,259,000 contract, $163,000 contingency, A&E at
$79,000)

$5,494,000  balance available for 3" site

CEQA
N/A

Project Schedule
The project schedule is as follows:

Approve working drawings: ~ November 1998
Completed construction: January 2000

Staff Recommendation:  Approve preliminary plans and release working drawing funds.
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CONSENT ITEMS

CONSENT - ITEM 8
DEPARTMENT OF THE YOUTH AUTHORITY (5460)
HEMAN G. STARK YOUTH CORRECTIONAL FACILITY, SAN BERNARDINO
COUNTY
Master Key System
Authority:  Chapter 282/97, Item 5460-301-0001(16)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 8
Department of the Youth Authority, Heman G. Stark Youth Correctional Facility, Master Key
System

Action Requested
The requested action will provide approval of preliminary plans.

Scope Description
This project will replace approximately 3,500 existing locking devices with interchangeable
detention grade system through out the facility.

Funding and Project Cost Verification
This project is within cost.

$1,149,000 total estimated project cost
$50,000 funds previously allocated for preliminary plans

$1,099,000 to be allocated: for working drawings $93,000; construction $1,006,000 ($868,000
contract, $43,000 contingency, A&E at $95,000)

CEQA
The Notice of Exemption was filed with the State Clearinghouse on April 13, 1998, the waiting
period expired on May 18, 1998.

Project Schedule
The project schedule is as follows:

Approve working drawings: August 1998
Complete construction: February 2000

Staff Recommendations: Approve preliminary plans.
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CONSENT ITEMS

CONSENT -ITEM 9
DEPARTMENT OF THE YOUTH AUTHORITY (5460)
N. A. CHADERJIAN YOUTH CORRECTIONAL FACILITY, SAN JOAQUIN COUNTY
Security Upgrade, Phase 11

Authority: Chapter 282/97, Item 5460-301-0001(6)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 9
Department of the Youth Authority, N. A. Chaderjian Correctional Facility, Security Upgrade

Action Requested
The requested action will provide approval of preliminary plans and release of working
drawing funds.

Scope Description
The project consists of security upgrades - Phase II, security upgrades, closed circuit TV at interior
fence, detection system for no-man zone and automated paging and annunciation system.

Funding and Project Cost Verification
This project is within cost.

$352,000 funding in place
$352,000 total estimated project cost

$352,000 funds previously allocated: preliminary plans $14,000; working drawings $22,000;
construction $316,000 ($285,000 contract, $22,000 contingency, A&E at $9,000)

CEQA
This Project meets CEQA compliance requirements.

Project Schedule
The project schedule is as follows:

Approve working drawings: June 1998
Complete construction: December 1998

Staff Recommendation:  Approve preliminary plans and release of working drawing funds.
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CONSENT ITEMS

CONSENT - ITEM 10

DEPARTMENT OF YOUTH AUTHORITY (5460)
EL PASO de ROBLES SCHOOL, SAN LUIS OBISPO COUNTY
New Infirmary

Authority: Chapter 303/95, Item 5460-301-746(4)
Chapter 282/97, Item 5460-301-0660(2)

a. Augment working drawings $56,000
(19.9%)

APPROVED.

CONSENT ITEMS

STAFF ANALYSIS - ITEM 10
Department of Youth Authority, El Paso de Robles School, New Infirmary

Action Requested
The requested action will augment working drawings.

Scope Description

The project is within scope. The project consists of constructing a one story infirmary building and
related site improvements. The infirmary includes a waiting area, medical examination and
treatment area, a dental treatment area, office spaces and a ward overnight treatment area.

Funding and Project Cost Verification

The project is not within cost. Chapter 303/95, Item 5460-301-746(4) appropriated funds of
$94,000 for preliminary plans and funds of $190,000 for working drawings. Chapter 282/97,
Item 5460-301-0660(2) appropriated funds of $2,650,000 for construction. Based upon the draft
conceptual estimate No. 6443-2, dated May 5, 1998, the total estimated project cost is $2,968,000.

Construction bids were initially received for this project on January 22, 1998. However, all of the
eight bids received (ranging from $2,554,000 to $3,004,000) exceeded the State’s estimate of
$2,274,000. CYA and DGS/RESD decided to reject all bids, value engineer the project, and re-bid
the project. The bids were officially rejected on February 5, 1998. A 20-day letter was sent to the
Legislature on May 22, 1998.
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$2,968,000 total estimated project cost
$262,000  previously allocated: preliminary plans $94,000; working drawings $168,000

$2,650,000 to be allocated: construction $2,275,000 contract; $114,000 contingency; A&E at
$241,000; ARI-Guarding costs $20,000 at CCCI 3496

$56,000 proposed funding necessary to augment working drawings

CEQA
Notice of Exemption approved November 1995.

Project Schedule
The proposed project schedule is as follows:

Approve working drawings: October 1998
Complete construction: March 2000

Staff Recommendation:  Approve augmentation of working drawings.
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CONSENT ITEMS

CONSENT -ITEM 11
CALIFORNIA STATE UNIVERSITY (6610)

CALIFORNIA MARITIME ACADEMY, VALLEJO COUNTY
Seismic Upgrade-Campuswide

Authority: Chapter 282/97, Item 6610-301-0658(35)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 11
California State University, California Maritime Academy, Seismic Upgrade-Campuswide

Action Requested
The requested action will provide approval of preliminary plans and release of working
drawing funds.

Scope Description

This project is within scope. This project will structurally strengthen all required campus buildings
to bring them in conformance with the CSU Seismic Review Board standards. The retrofits will
address seismic safety weakness by the addition of new steel movement frames, strengthening
concrete columns, adding tie downs and brace frames to buildings campuswide that have been
identified as deficient and address the apparent soil liquefaction potential of the campus site.

Funding and Project Cost Verification
This project is within cost.

$4,040,000 total estimated project cost
$254,000  project costs previously allocated: preliminary plans

$3,786,000 to be allocated: working drawings $195,000; construction $3,591,000 ($2,977,000
contracts, $298,000 contingency, and $316,000 project administration) at CCCI 3496

CEQA
A categorical exemption was filed with the State Clearinghouse on March 27, 1998, the waiting
period expired on April 27, 1998.

Project Schedule
The project schedule is as follows:

Approve working drawings: August 1998
Complete construction: May 2000

Staff Recommendation:  Approve preliminary plans and release of working drawing funds.
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CONSENT ITEMS

CONSENT - 1TEM 12
CALIFORNIA STATE UNIVERSITY (6610)
CALIFORNIA STATE UNIVERSITY, LONG BEACH
LOS ANGELES COUNTY
Peterson Hall Addition
Authority:  Chapter 282/97, Item 6610-301-0658(15)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS — ITEM 12
California State University, Long Beach, Peterson Hall Addition

Action Requested
The requested action will provide approval of preliminary plans and release of working
drawing funds.

Scope Description
This project is within scope. This project will provide a new 54,827 asf science building to house
chemistry and bio-chemistry laboratories. It will accommodate a 233 fte lab and 46 faculty offices.

Funding and Project Cost Verification
This project is within cost.

$31,421,000 total estimated project cost
$715,000 previously allocated: preliminary plans

$30,706,000 to be allocated: working drawings $713,000; construction $26,344,000 ($22,728,000
contracts, $1,137,000 contingency, $2,091,000 project administration, $388,000
landscaping) CCCI 3496; equipment $3,649,000 at EPI 2475

CEQA
A categorical exemption was filed with the State Clearinghouse on March 30, 1998, the waiting
period expired on May 29, 1998.

Project Schedule
The project schedule is as follows:

Approve working drawings: April 1999
Complete construction: September 2002

Staff Recommendation:  Approve preliminary plans and release of working drawing funds.
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CONSENT ITEMS

CONSENT - ITEM 13
CALIFORNIA STATE UNIVERSITY (6610)
FULLERTON, ORANGE COUNTY
Seismic Upgrade, Langsdorf Hall
Authority: Chapter 282/97, Item 6610-301-0658(9)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 13
California State University, Fullerton, Seismic Upgrade, Langsdorf Hall

Action Requested
The requested action will provide approval of preliminary plans and release of working
drawing funds.

Scope Description

This project is within scope. This project will strengthen the outside edges and inside corners of
the L-shaped walls of the tower building, strengthen the interior shear walls at the stair shaft in the
3-story building and add steel braced frame in the 9th floor.

Funding and Project Cost Verification
This project is within cost.

$4,022,000 total estimated project cost
$100,000  project costs previously allocated: preliminary plans

$3,922,000 to be allocated: working drawings $158,000; construction $3,764,000 ($3,216,000
contract, $225,000 contingency, $323,000 project administration) at CCCI 3496

CEQA
A categorical exemption was recorded at the State Clearinghouse on April 3, 1998, the waiting
period expired on May 4, 1998.

Project Schedule
The project schedule is as follows:

Approve working drawings: November 1998
Complete construction: December 1999

Staff Recommendation:  Approve preliminary plans and release of working drawing funds.
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CONSENT ITEMS

CONSENT -ITEM 14
CALIFORNIA STATE UNIVERSITY (6610)
SAN FRANCISCO STATE UNIVERSITY
SAN FRANCISCO COUNTY
Renovate Hensill Hall (Seismic)

Authority:  Chapter 282/97, Item 6610-301-0658(25)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 14
California State University, San Francisco, Renovate Hensill Hall (Seismic)

Action Requested
The requested action will provide approval of preliminary plans and release of working
drawing funds.

Scope Description

This project is within scope. This project will seismically upgrade Hensill Hall and correct health
and safety deficiencies throughout the building. In addition, the project will renovate the sea water
system, the green house and the lab areas.

Funding and Project Cost Verification
This project is within cost.

$18,676,000 total estimated project cost
$437,000 previously allocated: preliminary plans

$18,239,000 to be allocated: working drawings $478,000; construction $16,930,000
($14,600,000 contracts, $1,014,000 contingency, $1,316,000 project administration
at CCCI 3496); and equipment $831,000

CEQA
A notice of Exemption was filed with the State Clearinghouse on February 2, 1998, the waiting
period expired on March 4, 1998.

Project Schedule
The project schedule is as follows:

Approve working drawings: April 1999
Complete construction: November 2001

Staff Recommendation:  Approve preliminary plans and release of working drawing funds.
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CONSENT ITEMS

CONSENT - ITEM 15

CALIFORNIA COMMUNITY COLLEGES (6870)
FREMONT-NEWARK COMMUNITY COLLEGE DISTRICT
OHLONE COLLEGE, ALAMEDA COUNTY

Instructional Computing Building

Authority: Chapter 282/97, Item 6870-301-0658(00)

a. Recognize scope change
b. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 15
California Community Colleges, Instructional Computing Building, Ohlone College

Action Requested
The requested action will recognize a scope change, approve preliminary plans and release
working drawing funds.

Scope Description

This project is not within scope. The building provides for construction of 32,520 asf including
24,510 asf laboratories for business, computer science, humanities, mathematics, and
interdisciplinary studies; (music and drafting have been removed from the project and replaced by
other CIS laboratory usage) 4,874 asf for offices and meeting rooms, and 3,136 asf for data
processing. Music lab was removed from this project because it requires amplified space and is not
compatible with computer lab use. Drafting Technology required more space so the program moved
to another building and combined with similar space which the district will remodel. These two
areas are no longer part of this project. The exchange for other Computer Information Science lab
space does not affect the project cost or scope. A 20-day letter was sent to the Legislature on April
23, 1998 without comment.

Funding and Cost Verification
This project is within cost.

$11,442,000 total estimated cost

$435,000 previously allocated for preliminary plans

$11,007,000 to be allocated: working drawings $415,000; construction $10,592,000
($9,534,000 construction contracts, $485,000 contingency, $191,000
construction management, $382,000 A&E/T&I) at CCCI 3496

CEQA
This project is in compliance with CEQA. The EIR was completed in March 1994.

Project Schedule
The project schedule is as follows:

Approve working drawings: October 1998
Complete construction: July 2000
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Staff Recommendation:  Recognize a scope change, approve preliminary plans and release
of working drawing funds.
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CONSENT ITEMS

CONSENT - ITEM 16

CALIFORNIA COMMUNITY COLLEGES (6870)

CONTRA COSTA COMMUNITY COLLEGE DISTRICT
DIABLO VALLEY COLLEGE, CONTRA COSTA COUNTY
Business Language Building

Authority:  Chapter 282/97, Item 6870-301-0658(19)

a. Approve preliminary plans

APPROVED.

34



CONSENT ITEMS

STAFF ANALYSIS - ITEM 16
California Community Colleges, Diablo Valley College, Business Language Building

Action Requested
The requested action will provide approval of preliminary plans and release working drawing
funds.

Scope Description

This project is within scope. This project provides for construction of a 19,849 asf building which
will include classrooms, laboratories and instructional support spaces for business, multi-media,
language, and hotel/restaurant management disciplines.

Funding and Project Cost Verification
The project is within cost.

$5,529,000 total estimated project cost
$175,000  previously allocated for preliminary plans

$5,354,000 to be allocated: working drawings $246,000; construction $5,108,000
($4,577,000 contracts, $229,000 contingency, $92,000 construction
management, $210,000 A& E/T&I) at CCCI 3496

CEQA
This project is in compliance with CEQA. A negative declaration for this project was filed
May 6, 1998, the waiting period expired on June 5, 1998.

Project Schedule
The project schedule is as follows:

Approve working drawings: September 1998
Complete construction: January 2000

Staff Recommendation:  Approve preliminary plans and release of working drawing funds.
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CONSENT ITEMS

CONSENT - ITEM 17

CALIFORNIA COMMUNITY COLLEGES (6870)

CONTRA COSTA COMMUNITY COLLEGE DISTRICT
DIABLO VALLEY COLLEGE, CONTRA COSTA COUNTY
Library Building Addition

Authority:  Chapter 282/97, Item 6870-301-0658(20)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS — ITEM 17
California Community Colleges, Diablo Valley College, Library Building Addition

Action Requested
The requested action will provide approval of preliminary plans and release working drawing
funds.

Scope Description

This project is within scope. This project includes the remodel of 9,533 asf of the existing library
as well as the addition of 10,145 asf to the library for multi-media, instructional and instructional
support and study space.

Funding and Project Cost Verification
This project is within cost. The current project estimate is $3,000 over cost, however, the district
will value engineer the project at the working drawing stage to bring the project within budget.

$4,314,000 total estimated project cost
$122,000  previously allocated for preliminary plans

$4,192,000 to be allocated: working drawings $201,000; construction $3,991,000
($3,587,000 contracts, $195,000 contingency, $209,000 A&E/T&I) at
CCCI 3496

CEQA
This project is in compliance with CEQA. A categorical exemption for this project was filed on
April 2, 1998, the waiting period expired on May 1, 1998.

Project Schedule
The project schedule is as follows:

Approve working drawings: August 1998
Complete construction: December 1999

Staff Recommendation:  Approve preliminary plans and release of working drawing funds.
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CONSENT ITEMS

CONSENT - ITEM 18

CALIFORNIA COMMUNITY COLLEGES (6870)
GAVILAN JOINT COMMUNITY COLLEGE DISTRICT
GAVILAN COLLEGE, SANTA CLARA COUNTY
Health Occupations Building

Authority:  Chapter 282/97, Item 6870-301-0658(29)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 18
California Community Colleges, Gavilan College, Health Occupations Building

Action Requested
The requested action will provide approval of preliminary plans and release of working
drawings funds.

Scope Description

This project is within scope. The project will provide for construction of a new 6,658 asf building
which will include 5,588 asf laboratories for health occupations, and 1,070 asf for faculty and
administration offices including a work room and study area.

Funding and Project Cost Verification
The project is within cost.

$2,504,000 total estimated project cost
$82,000 previously allocated for preliminary plans

$2,422,000 to be allocated: working drawings $96,000; construction $2,326,000 ($2,123,000
construction contracts, $106,000 contingency, and $97,000 A&E/T&I) at CCCI 3496

CEQA
The project is in compliance with CEQA. The Notice of Determination was filed with the State
Clearinghouse on April 15, 1998, the waiting period expired on May 15, 1998.

Project Schedule
The project schedule is as follows:

Approve working drawings: January 1999
Complete construction: March 2000

Staff Recommendations: Approve preliminary plans and release of working drawing funds.
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CONSENT ITEMS

CONSENT - ITEM 19

CALIFORNIA COMMUNITY COLLEGES (6870)

WEST VALLEY-MISSION COMMUNITY COLLEGE DISTRICT
MISSION COLLEGE, SANTA CLARA COUNTY

Learning Resource Center

Authority:  Chapter 282/97, Item 6870-301-0658(91)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 19
California Community Colleges, Mission College, Learning Resource Center

Action Requested
The requested action will provide approval of preliminary plans and release working drawing
funds.

Scope Description

This project is within scope. This project will construct two new buildings which will add
27,431 asf for library services and telecommunications. Specifically, the project will provide:
1,845 asf for teaching laboratories; 1,082 asf for offices; 20,185 asf for library space; 2,905 asf for
telecommunication; and 1,414 asf for meeting rooms and storage.

Funding and Project Cost Verification
The project is within cost.

$8,218,000 total estimated project cost
$215,000 previously allocated for preliminary plans

$8,003,000 to be allocated: working drawings $383,000; construction $7,620,000
($6,875,000 contracts, $344,000 contingency, $138,000 construction
management, $263,000 A&E/T&I) at CCCI 3496

CEQA
This project is in compliance with CEQA. A negative declaration based on a 1973 EIR was filed on
April 13, 1998, the waiting period expired on May 12, 1998.

Project Schedule
The project schedule is as follows:

Approve working drawings: September 1998
Complete construction: January 2000

Staff Recommendation:  Approve preliminary plans and release of working drawing funds.
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REPORTABLES

To be presented at meeting.

Date:

Respectfully Submitted,

JAMES E. TILTON
Administrative Secretary
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